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1. Background and Objective
The Multiple Indicator Cluster Survey (MICS) is an international
household survey programme developed and supported by
UNICEF. MICS is designed to collect estimates of key indicators
that are used to assess the situation of children and women.
Over the past 20 years MICS has evolved to respond to
changing data needs, expanding from 28 indicators in the first
round to 200 indicators in the current sixth round, and
becoming a key source of data on child protection, early
childhood education, and a major source of data on child health
and nutrition. In addition to being a data collection tool to
generate data for monitoring the progress towards national
goals and global commitments aimed at promoting the welfare
of children, MICS has provided valuable data for MDG
monitoring being a major source of data for the UN Secretary
General’s Final Millennium Development Goals Progress
Report.

Monitoring progress towards the
2030 Agenda for Sustainable
Development through MICS

In 2016, the final list of Sustainable
Development
Goals
(SDGs)
indicators was endorsed by the UN
Statistical Commission, following the
global adoption of the 17 SDGs and
169 targets of the 2030 Agenda for
Sustainable Development. The final
SDG indicator framework includes
230 global indicators, around 30
percent of which are householdbased. The MICS questionnaires
have
undergone
rigorous
methodological and validation work
to broaden the scope of the tools
and include new topics that reflect
SDG indicators and emerging issues
in the 2030 Agenda for Sustainable
Development context.

Since the inception of MICS in the 1990s, close to 300 surveys
have been carried out in more than 100 countries. As part of
the global effort to further develop national capacities to
generate and analyse high quality and disaggregated data,
The new topics that have been
UNICEF launched the sixth round of MICS surveys in October
developed include: rapid water
2016, with results expected to be available starting field work
quality testing, social transfers,
from the November of 2017. Today, MICS is well positioned to
foundational learning skills (children
play a central role in the new 2030 Agenda for Sustainable
age 7-14), child and adult
Development data landscape alongside other key
functioning, migration status, use of
demographic, health and socio-economic surveys and to
clean fuels and technology, and
complement data from administrative sources and censuses.
victimization.
MICS was already covering some of the SDG indicators that are
household-based. After undergoing rigorous methodological
and validation work to broaden the scope of the tools and
include new topics that reflect SDG indicators and emerging issues in the 2030 Agenda for Sustainable
Development context, MICS6 questionnaires in the sixth round will cover about 40 percent of householdbased SDG indicators.
As governments begin to develop national frameworks to monitor progress towards the SDGs and establish
baselines, strategic planning and investments will be required to collect robust, more frequent, and timely
data. The new round of MICS presents a unique opportunity to support this process.
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20 Years of MICS
By numbers, the successes of MICS are evident. Since its launch in 1995, the MICS programme has been part
of close to 300 surveys in more than 100 countries, providing invaluable data on the situation of children and
women. MICS has kept pace with development objectives throughout the past two decades, increasing the
number of indicators and topics in the surveys and providing an impressive proportion of data for key
initiatives such as the Millennium Development Goals (MDGs), a Promise Renewed and the United Nations
General Assembly Special Session on HIV/AIDS. In 2015, MICS data accounted for 20–40 per cent of data on
a range of indicators for the MDG end line assessment. This signals not only the centrality of MICS as a
monitoring tool for creating a picture of the globe, but also its importance as an official, national source of
data for countries to examine their own status.

MICS has a long history of covering major development goals and
Key indicators to monitor country progress
ROUND

MICS1

MICS2

MICS3

APPROXIMATE PERIOD OF SURVEY
IMPLEMENTATION

MAJOR INITIATIVES
World Summit for Children Goals:

1995–1999
1999–2004

2004–2009

Mid-Decade Monitoring
World Summit for Children Goals:
End-Decade Monitoring
World Fit For Children Goals
Millennium Development Goals
United Nations General Assembly Special Session
(HIV)
Abuja Targets (Malaria)

MICS4

2009–2012

Millennium Development Goals
United Nations General Assembly Special Session
(HIV)
Abuja Targets (Malaria)

MICS5

2012–2015

Final assessment of the Millennium Development
Goals
A Promise Renewed (Maternal and Child Health)
United Nations General Assembly Special Session
(HIV)
Abuja Targets (Malaria)

MICS in Pakistan
First MICS round was conducted by UNICEF, in collaboration with the Ministry of Health and Gallup Pakistan
(1995-96), using a representative sample of approximately 15,000 households. The Pakistan Bureau of
Statistics (PBS) provided the sampling design for the survey. The outcome of this maiden MICS exercise in
Pakistan contributed significantly to the Mid-Decade Review efforts of the government, as well as helped to
refocus the country’s attention on the World Summit Goals.
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MICS in Punjab
Bureau of Statistics (BOS), Punjab has conducted four rounds of MICS; 2003-04, 2007-08, 2010-11 and 2014
in Punjab up till now. The salient features of these rounds of MICS are summarized below:
Sr.
#

Year

Round

No.
of
Indicators

1.

2003-04*

1st

2.

2007-08*

3.
4.

*
**

Clusters
covered

HH
covered

Level
of
estimation**

Disseminated
at:

44

Global
MICS
methodology
used
MICS2

2190

30932

District

Province

2nd

75

MICS3

6368

91280

Tehsil

Province
Divisions

and

2011

3rd

100

MICS4

7320

102545

Tehsil

and

2014

4th

125

MICS5

2140

41413

District

Province
Divisions
Province
Divisions

and

These MICS surveys were not part of Global MICS program protocols; however, surveys have been conducted using the
MICS methodology, principles and guidelines
Results are also available by Gender, wealth index and education

MICS Punjab 2014
Key feature of MICS Punjab 2014 was that, for the first time, Data entry, cleaning and processing was done
in-house by Bureau of Statistics Punjab under the supervision and guidance of international and national
consultants.
Further, Bureau of Statistics Punjab (BOS) developed 10 equity profiles based on the following themes:
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.

Saving newborns
Stunting
Underweight
Promote appropriate spacing in deliveries for a healthy generation
Gender equality in education
Child education
Improved sanitation facilities
Child Identity
Child development
Reduction in Child marriage

MICS Punjab 2017
BOS is planning to conduct the fifth round of MICS in Punjab at District level by adopting MICS6 methodology.
After the era of the MDGs, the countries over the world are now entering into a new global agreement on
the “Sustainable Development Goals (SDGs)”, and Pakistan is also a signatory of the agreement.
A good quality and timely data will be required to assess progress on the SDGs for every country. MICS will
produce statistically sound and internationally comparable estimates of 188 socio-economic indicators,
required for monitoring goals & targets of the SDGs and other global commitments. MICS will provide relevant
data on 34 SDGs indicators that will also work as a baseline for comparison with future developments in these
areas and will be used to assess progress with passage of time. These indicators will be used for planning and
4

policy making for formulation of socio-economic development plans, particularly for children and women and
for the society as a whole.

Preparation of PC-II
Government of Punjab is committed to promote evidence based planning, particularly in social sector of the
province. MICS is designed to collect statistically sound, internationally comparable estimates of key
indicators that are used to assess the situation of children and women in the areas of health, education, child
protection and HIV/AIDS. MICS also provides data that is essential for developing evidence-based policies as
well as monitor progress towards national goals and global commitments aimed at promoting the welfare of
children, including the Sustainable Development Goals (SDGs).
Bureau of Statistics (BOS), Government of the Punjab is a premier statistical organization of the province and
is responsible to provide a reliable and timely statistics. Four rounds of MICS in Punjab have been conducted
by the BOS successfully since 2003-04, every three to four years. To conduct the 5th round of MICS Punjab
2017, a PC-II was prepared and submitted to Planning & Development Department (P&DD) for approval.
PDWP meeting was held in Dec. 2016 in which the PC-II approved with the cost of Rs.322.050 million for a
period of 18 months started from Jan. 2017.
UNICEF Pakistan also provides technical and financial support to the survey. In terms of financial support,
UNICEF will provide funds for part of training, monitoring, purchase of equipment, the dissemination
workshop and secondary analysis. On technical side UNICEF will provide international consultants to review
sampling methodology, survey planning and data processing.

Objectives
The purpose of conducting the MICS survey is to provide relevant data for evidence based planning and
policy making in various socio-economic sectors. The main objectives are as below:
• Providing updated and reliable statistics on various social and economic indicators at Household, Children,
Women and Men levels in the province.
• Enabling the decision makers at Division and District level by providing socio-economic indicators
• Providing a basis for comparison of the progress in relation to various key socio-economic indicators with
previous rounds of MICS in Punjab.
• Establishing benchmarks/baselines of those indicators which were not covered earlier for assessment of the
progress on Sustainable Development Goals (SDGs) on regular basis in the province and for meeting other
international commitments.
• Using in depth analysis, identifying gaps and grey areas in social sectors by collecting relevant data up to
district level and facilitate planners and policy makers for more effective and efficient resource allocations &
evidence based planning and policy making.
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2. Governance Structure
Management Structure
For successful implementation of the survey, a high-level management structure has been notified to ensure quality,
accountability, transparency, and ownership of the 2017 MICS survey in Punjab. The management structure is
discussed in detail below.

Steering Committee
A “Steering Committee” has been constituted to approve the survey indicators and final report of the survey.
The Committee consists of the Secretaries of the government aligned departments, UNICEF and two academic
experts. The Chairman, P&D Board is the head of Steering Committee (Annex-I).
The steering committee is entrusted to the following terms of references:
1. To work as the guiding body for the executing department and the personnel involved in the activity
2.

Approval of the Survey Plan, including Questionnaire and Sample Design as well as the timetable

3.
4.

Oversight of the survey implementation process
Approval of the Survey Findings Report

5.

Ensure that issues related to ethics are documented, investigated and resolved, including those presented by
the International Review Board (IRB) or any other suitable alternative.

Planning & Coordination Group
Planning and Coordination Group is headed by Secretary, P&DD. Heads of other departments are the members of
this group (Annex-II). ToRs of the Planning and Coordination Group are as below:
1.
2.
3.
4.
5.

Provide technical support to the Steering Committee
Technical review of survey plan and design, list of indicators, survey tools and manuals
Present the finalized survey plan and design, list of indicators to the Steering Committee for approval
Overseeing training of the field teams and field implementation of the survey through monitoring visits
Review preliminary findings of the survey and draft reports before submission to the Steering Committee.

MICS Technical Committee
A “Technical Committee” has been formulated to provide technical support to the MICS Steering Committee and
MICS Planning & Coordination group. Chief Economist, P&D Board is the head of MICS Technical committee, Chief RP
(focal person nominated by P&DD) act as member/ Secretary and the other members of academia are the members
of the committee (Annex-III).
ToRs of this committee are proposed as below:
ToRs:
1. To review the data gaps indicated in the data needs assessment and advice on the list of indicators, the
questionnaire modules and content.
2. Oversight of the survey management and institutional arrangements
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3. To appoint dedicated focal points on ethics and develop a protection protocol for ensuring that ethical
concerns are reflected on and mitigated against during the life cycle of the survey
4. To review and advice on the sampling plan and sample design
5. To review and advice on the customized questionnaires and manuals
6. To coordinate preparation for the fieldwork, including informing all the related stakeholders
7. To review the draft tabulations, the statistical analysis and draft chapters the survey findings reports and
provide technical inputs of the organizations represented on the technical committee.
8. To reach out and consult experts if needed for the preparation of the Final Report, if produced
9. To highlight key messages for dissemination of the findings

Operational Group
The Operational Group is headed by Director General, Bureau of Statistics Punjab as the Project Director of
MICS 2017 assisted by Deputy Project Director and core group. During the performance of multifarious nature
of duties the Project Director will be assisted by a Senior Director BOS /Deputy Project Director and following
core officers / field staff:1.
2.
3.
4.

Two Technical Officers
Human Resource Manager
Finance Manager
IT Manager
5. Support Staff
The whole province is divided into ten regions, each region will be supervised by a regional supervisor.

The ToRs of the Operational Group are as below;
1. Conduction of consultative meetings and need assessment workshops.
2. Support in conducting meetings of the Steering Committee, Technical Committee and Planning and
Coordination Group.
3. Orientation of the District Governments through holding of meetings with district authorities/DCOs.
4. Preparation of survey plan, development of other survey tools with customization, selection of
indicators, preparation of questionnaire, and manual for Supervisors and Interviewers.
5. Pre-testing the questionnaires, sharing with the stakeholders, documentation and incorporation of
comments/ feedback.
6. Preparation of plan for time bound activities and to ensure its implementation within stipulated time
frame.
7. Hiring field staff for data collection.
8. Preparation of training manual, training schedule and its implementation plan.
9. To facilitate smooth implementation of the field work with the coordination of the district authorities
in all the districts.
10. Ensuring all the logistical arrangements for the field work and data management.
11. To resolve any operational issues arising during the survey implementation.
12. Payment to field teams, maintain accounts and records of expenditure etc.
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Organogram of Management Structure:

Steering
Committee

Planning &
Coordination
Group

Headed by
Chairman, P&D
Board

Headed by
Secretary,
P&DD

Secretaries of
Govt. line
Departments

Heads of other
Departments

Two members
from academia

Representative
of UNICEF

Technical
Committee

Core Operation
Group

Headed by
Chief
Economist,
P&D Board

Headed by
Director
General, BOS,
Punjab

Chief RP, P&DD

Two technical
Officers

Two members
from Academia

HR Manager

IT Manager

Finance
Manager
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Organogram of Functional Group:

Project Director
(DG, BOS)

Deputy Project
Director

Technical Officers
(02)

Human Resource
Manager (01)

IT Manager (01)

Finance Manager
(01)

Regional
Supervisors (10)

Team supervisors

Observers (02)

Measurer (02)

Female
Interviewers ( 06)

Male Interviewers
(02)

In addition, UNICEF (at PCO/ROSA/HQ) will provide technical assistance and review and monitor the entire
processes. Further, in order to expedite and provision of technical assistance, more efficiently UNICEF
ROSA will provide the support of a regional Household Survey and Data Processing Consultant. In addition,
planning to engage provincial MICS Consultant and DP Consultant, to strengthen the support.
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3. Indicators:
In order to align List of Indicators of MICS6 with SDGs, three consultative workshops were held across
different cities in Punjab. The objective of these workshops was to receive feedback from concerned
departments, experts and various stakeholders on the indicators to be included in Punjab MICS 2017. The
feedback helped to improve the quality of the survey tools.
Each workshop targeted a different set of indicators. Experts in all workshops were divided into groups and
directed to examine the relevance of each indicator in the context of Punjab and SDGs, as well as the validity
of the definition and the way the indicator was measured. The questionnaires are modified according to
the updated list of indicators created after these consultative workshops. After localization of standard list
of MICS indicators, 16 indicators has been excluded and 29 indicators (including 7 sub-indicators) have
been including (as a country-specific) indicators. The details is given below:
List of Indicators excluded/included in the Standard list of Indicators
Sno.

Sector

Questionnaire

Module

Indicators/
sub-Indicator

Household

TN

3.18a

Indicator

Standard Indicators excluded
1

Child Health

Household availability of insecticide-treated
nets

2

3.18b

3

3.19a

4

3.19b

5

3.20

Children under age 5 who slept under an ITN

6

3.21

Population that slept under an ITN

7

3.26

Pregnant women who slept under an ITN

Household vector control

8
9
10

Child Health

Children under 5

IM

3.7
3.9
3.10

Rotavirus immunization coverage
Rubella immunization coverage
Yellow fever immunization coverage
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Child Protection

Individual Women
age 15-49 years

FG

8.9

Approval
for
female
mutilation/cutting (FGM/C)

8.10
8.11

Prevalence of FGM/C among women
Prevalence of FGM/C among girls

9.1

Knowledge about HIV prevention among
young women [M]
Knowledge
of
mother-to-child
transmission of HIV [M]
Discriminatory attitudes towards people
living with HIV [M]
Women who know where to be tested for
HIV [M]
Women who have been tested for HIV
and know the results [M]
Sexually active young women who have
been tested for HIV and know the results
[M]

12
13
14

HIV and
Behavior

Sexual

Individual Women
age 15-49 years

HA

15

9.2

16

9.3

17

9.4

18

9.5

19

9.6

20
21
22
23

9.7a
9.7b
9.8
9.9

SB

genital

HIV counselling during antenatal care
HIV testing during antenatal care
Young women who have never had sex
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24
25
26
27

9.10
9.11
9.12
9.13

Sex before age 15 among young women
Age-mixing among sexual partners
Multiple sexual partnerships
Condom use at last sex among people
with multiple sexual partnerships

28
29
30

Sex with non-regular partners
Condom use with non-regular partners
Male circumcision

31

Tobacco
and
Alcohol Use*

Individual Men age
15-49 years

MMC

9.14
9.15
9.17

Individual Women
age 15-49 years

TA

12.3

Use of alcohol

12.4

Use of alcohol before age 15

Primary School Gross Attendance Ratio
(Adjusted)
Open Defecation

32
*

Also excluding from Men questionnaire

Additional non-MICS Indicators included
Based on existing MICS6 standard questionnaires
1
2
3
4
5
6
7
8

Literacy
education
WASH

and

Socio-Economic
Development

Household

ED

7.S2

Household

WS

4.S1

Household

HC

18.S1

ST
CP

18.S6
18.S7
18.S8
18.S5
5.S3b

Reproductive
Health

Individual women
age 15-49 years

HIV and
Behavior

Individual women
age 15-49 years

9
10

5.S15b
Sexual

HA

9.S1*

11

9.S2*

12

9.S3*

13

9.S4*

14

9.S5*

15

9.S6*

16
17
18

9.S7a*
9.S7b*
9.S8

19

Child Protection

20

Ownership of assets: House, land,
livestock
Mean household size
Mean number of persons per room
Household characteristics
Receiving pensions
Contraceptive prevalence rate (Modern
method)
Delayed bathing (at least 24-hours)
Knowledge about HIV prevention among
young women [M]
Knowledge
of
mother-to-child
transmission of HIV [M]
Discriminatory attitudes towards people
living with HIV [M]
Women who know where to be tested for
HIV [M]
Women who have been tested for HIV
and know the results [M]
Sexually active young women who have
been tested for HIV and know the results
[M]
HIV counselling during antenatal care
HIV testing during antenatal care

Individual women
age 15-49 years

MA

8.S5c

Early Marriage [M] (before age 16)

Children age 5-17
years

CL

8.S1

Hazardous & non-hazardous Child Labour

Based on questions added in the existing MICS6 standard questionnaires
1
2

Literacy
and
education
Adult Functioning
and Disability

Household

ED

7.S3

Household

HL

19.S1

Participation rate (pre-school, primary
and secondary)
Persons with disability
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3
4
5

19.S2
19.S3
19.S4

6
7

19.S5
Reproductive
Health

Individual women
age 15-49 years

8
9

MN

5.S6b

BH
MN

5.S1
5.S2

Registration of Disable persons
Reason of disability
Vocational trainings taken by assessed
disabled
Social protection
Content of antenatal care (All four
contents)
Number of Premature Births
Care provided by Lady Health Worker
(LHW)

* Calculate from all ever-married women age 15-49 years
Based on modules added in the MICS6 standard questionnaires
1

Socio-Economic
Development

household

RM

2
3
4

Nutrition

Children Under 5

VS

18.S2

Population working abroad

18.S3
18.S4

Households receiving remittances
Household receiving cash donation

2.S1

Vitamin A Supplementation
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4. Questionnaires
Six questionnaires are included in the Punjab MICS 2017 as follows:
• The Household
• Women 15-49 years of age
• Men 15-49 years of age (Administered in 50% of sampled HH in each cluster)
• Children age 5-17 years1 and
• Children under age five2.
• Water Quality Testing (For a subset of households within each cluster)
The following modules are included in the Punjab MICS 2017 and some are excluded due to society norms
and Insecticide Treated Nets Module of Household questionnaire excluded on the recommendation of pretesting.
Household Questionnaire:
Modules included
•
•
•
•
•
•
•
•
•
•
•

Household Information Panel
List of Household Members
Education [3+]
Disability [18+]
Household Characteristics
Social Transfers
Household Energy use
Indoor Residual Spray
Water and Sanitation
Hand Washing
Salt Iodization

Questionnaire for Individual Women:
Modules included
• Woman’s Information Panel
• Woman’s Background
• Mass Media and ICT
• Fertility/Birth history*
• Desire for Last Birth**
• Maternal and New-born Health**
• Post-Natal Health Checks**
• Illness Symptoms

Modules excluded
•

Insecticide Treated Nets

Modules excluded
• Female Genital Mutilation/Cutting
• Sexual Behaviour
• Adult Functioning

1

For one randomly selected child in each household. This questionnaire is primarily administered to the mother or caretaker,
apart from the Foundational Learning Skills module, which is administered to the child. In rare cases when a child age 15-17 has
no mother or caretaker identified in the household, the respondent will be the child him/herself.
2 Administered to their mothers or caretakers.
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•
•
•
•
•
•
•
•
•

Contraception***
Unmet Need***
Attitudes toward Domestic Violence
Victimization
Marriage
HIV/AIDS*
Maternal Mortality
Tobacco Use1
Life Satisfaction

1.
Alcohol Use questions dropped from women questionnaires
* Module will be administered to all ever-married women age 15-49 years
** Module will be administered to all ever-married women age 15-49 years with a live birth in last 2-years
*** Module will be administered to all currently married women age 15-49 years

Questionnaire for Individual Men:
Modules included
•
•
•
•
•
•
•
•
•
•

Man’s Information Panel
Man’s Background
Mass Media and ICT
Fertility*
Attitudes toward Domestic Violence
Victimization
Marriage
HIV/AIDS*
Tobacco Use1
Life Satisfaction

Modules excluded
•
•
•

Sexual Behaviour
Male Circumcision
Adult Functioning

1. Alcohol Use questions dropped from men questionnaires
* Module will be administered to all ever-married men age 15-49 years

Questionnaire for Children Age 5-17 Years:
Modules included
•
•
•
•
•
•
•

5-17 Child Information Panel
5-17 Background
Child Labour
Child Discipline [5-14]
Child Functioning
Parental Involvement [7-14]
Foundation Learning Skills [7-14]

Modules excluded
Note: No module is excluded
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Questionnaire for Children under Five:
Modules included
•
•
•
•
•
•
•
•
•
•
•

Under Five Child Information Panel
Under-Five’s Background
Birth Registration
Early Childhood Development
Child Discipline [1-4]
Child Functioning [2-4]
Breastfeeding and Dietary Intake [0-2]
Immunization [0-2]
Care of Illness
Anthropometry
Vitamin A

Modules excluded
Note: No module is excluded
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5. Sample Design
For the first time since 1998 there is a Population census currently in progress (2017). The new sampling
frame is anticipated in October of 2017.

Sample design
A request has been made to the PBS for the determination of sample size on the basis of prevalence rates
of key indicators. The PBS is the key statistical agency of the country and custodian of National Sampling
Frame. The sample size is based generally on the prevalence of relevant key indicators as described in
MICS5 methodology. The other factors such as cost and time has also been considered at the time of
calculation of the sample size.
Initially the ‘population at risk’ estimates used in the calculation based on the age distribution from the
fresh 2017 Census, but after discussion the updated figures of ‘population at risk’ district based proportion
according to MICS Punjab 2014. The allocation to the urban and rural parts of each district has been made,
using square root allocation as per previous practice.
Following are the parameters proposed to PBS for estimation of sample size at district:
•
•
•
•
•
•
•
•

Response rate of 90 percent is used
Design effect of 2.0 for all districts is used
Household size is assumed to be 6.4 (Reference to the MICS Punjab 2014)
Relative margin of error 0.12 is considered acceptable
Prevalence of underweight indicator will be used for the final computation of sample size
In each cluster 20 households will be interviewed, out of these, 3 households will be randomly
selected for Water Quality Testing.
Fresh sampling frame generated during the census 2017 will be used
Fresh listing of Census 2017 being provided by PBS will be used

Number of clusters and Households covered (Estimated)
Residence

Clusters

Households

Percentage

Urban

852

17,040

29.8

Rural

2,011

40,220

70.2

Total

2,863

57,260

100.0
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Recruitment of Staff
The following table shows tentative number of personnel that may be increased/ decreased according to
the requirements:
Sno.

Team composition

1

Regional supervisor

2

Field supervisor

1

40

40

2

42

3

Field observers

2

40

80

4

84

4

Measurers

2

40

80

4

84

5

Interviewer (Male)

2

40

80

4

84

6

Interviewer (Female)

6

40

240

12

252

7

Secondary editors
Total

Number

Teams

Field force

Additional

Total HR
10

15
13

520

26

571
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6. Survey Instruments
It is estimated that boards, scales, salt test kits, water quality test kits, tablets with accessories will be
needed in the indicated amounts:
Type A (Provided by UNICEF)
•
•
•
•

Measuring boards: 120
Scales: 120
Salt test kits: 600
Water quality testing Kits:70

Type B (Provided by GoP)
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

Tablets: 660
Household
(Including
Water
Quality
Testing
Questionnaire), Women, Men and Under Five Children and
Children 5-17 years of age Questionnaires
Interviewer’s Cluster Control Sheets
Team Supervisors Manual
Instructions for Observers
Interviewer’s Manual
Instructions for measurers
Identification documents
Clipboards
Blue ballpoint pens
Bags to carry the survey material
Any personal items Umbrella, water bottle, P-Caps etc.
Local/ National Calendars, literacy cards, etc.
Consumables
Letter of authorization to the district administration

Field work MICS 2014
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7. Recruitment and Training of Fieldwork Staff
Recruitment of fieldwork staff has been finalized in July-August 2017. For the recruitment of fieldwork staff,
minimum qualification was required as given below:
Workforce
Trainers
Supervisors
Observers
Measurers
Female Interviewers
Male Interviewers

Qualification
Masters or higher degree in Social Sciences with
experience as trainer in different surveys
Masters in Social Sciences
Master in Social Sciences/ IT having Knowledge of IT
Graduation
Graduation
Graduation

The following trainings will be organized at different stages of the survey
Sr. No.
1

2

Training type/ purpose
Training of Trainers (TOT) and pre-testing
training (Number of Master Trainers 20
including 4 IT personals). In addition Master
trainers, addition force will also be trained
during ToT for monitoring and backup support
Training
of
Supervisors/
Interviewers,
Measurers (3 days specific for Measurers)

Duration
10 days

Trainers
By Technical officers who prepared the
questionnaire along with Professional
Trainers

24 days

By Master Trainers
Professional Trainers
Nutritionist Specialist

along

with

In Punjab, there are 9 divisions and 36 districts. Each division comprised of 4-5 districts. According to our
plan, we have divided our 16 trainings into two phases to accommodate all the field staff. Each training
session will be comprised of 30-40 participants. There will be 02 venues at divisional headquarters and 04
groups (120 participants approx.) at each venue. Eight survey trainers and one IT expert will be deployed
at each Venue. In case of delays in questionnaire/CAPI finalization means HQ thoroughly review it, internally
we are discussing Plan B based on the ground realities. That will share accordingly.
The training will be imparted on standard protocols required for such type of trainings. The following
material always remain useful:
• Flip charts, pointers/laser light, markers, sticky tack or tape and small prizes
• Flip chart papers with each of these slogans, dos & don’ts, motivations etc.
• Multimedia
• Identity cards for all participants with string looped to make a necklace
• One writing pad with folder for each participant
• One presentation evaluation form per presenter, per participant
• To maintain the interest and energy level during long hours for 22 days a standard training schedule
will be implemented.
• Refreshment/ lunch etc.
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The details of 16 trainings is as follows:
Phase

No., of divisions covered Number of trainings

Phase-1

6

8

Phase-2

3

8

Total

9

16

8. Fieldwork
PBS agreed to provide the fresh Listing that is being conducted for the Population Census (Mar- May 2017).
This fresh listing will be used for the selection of Sampled Household for MICS Punjab 2017.
•
•
•
•
•
•
•
•

Split of Punjab into 10 regions for survey management purposes
Each Team will comprise of one Team Supervisor, Two Observers, Two measurers, Six Female
Interviewers), two male Interviewers.
One independent vehicle will be provided to each team.
Each team member will be facilitated with a survey bag, an umbrella, water bottle, first aid kit, Pcap with Govt. logo and other consumables.
One tablet with power bank will also be provided to each team member for data collection
purpose.
One mobile phone card (worth Rs.500) will be provided to each team supervisor per month for
communication and close coordination with team members and MICS secretariat at Lahore.
Field teams are supposed to coordinate with Regional Supervisor for data sharing or any field
related, technical, logistic and security issues and then Regional Supervisors are supposed to
coordinate with MICS secretariat.
Expected duration of fieldwork is 84-86 days as each team will finish one-cluster in one-day.

After coming back from MENA workshop, the reservation of HQ team regarding sample size was raised in
the first meeting of Planning and Coordination Group. The competent authority has agreed to re-consider
sample domain and sample size. If sample size will be reduced then BOS may be in the position to complete
one cluster in more than one day. As proposed by HQ, then each team will complete first five clusters in 10
days (02 days for each cluster) with 100 questionnaires for better expertise about survey tools. Later on,
for leftover field work, a day may be reserved after one week for pending re-visits of the previous 6 day's
work.
In each cluster, 20 households will be interviewed, out of these, 10 households will be randomly selected
for Men Questionnaires and four households (including one for blank testing) will be randomly selected for
Water Quality Testing.

9. Monitoring Mechanism
BOS Punjab believes in quality data and therefore a strict and robust monitoring mechanism will be developed
using conventional as well as innovative methods to maintain quality. Under conventional method, the
stakeholder organizations will carry out monitoring of field work. This will include both supportive and evaluated
monitoring. At start of filed work supportive monitoring will be done, monitors will support the teams and will
make sure that each team member is fully trained to work in the team to collect quality data. The monitoring
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officers will check whether field teams are reaching the clusters/survey sites at appropriate time, adequate
logistics would be available with teams, MICS6 protocols would be being adapted and used by teams etc.
Supervisor’s Role: For innovative monitoring, Global Positioning System (GPS) will also be used to monitor the field
work and the movements of the teams as an innovative source of monitoring. Each team supervisor will have a
GPS built into the tablet through which he/she will send GPS coordinates to the BOS Headquarters, both at the
time of arrival and departure from the cluster. Also, he/she will send data on daily basis. Each supervisor will be
provided an internet connectivity device (EVO/Wingle or cloud etc) for data transformation from field to MICS
Secretariat. Each Team supervisor will send data on daily basis (at the end of the day) through internet to the MICS
secretariat at BOS headquarter in Lahore. The DP team at MICS secretariat will ensure that data received from the
field follows MICS protocols. The data collected in the field on daily basis would be compiled/collated and the
progress reports would be generated by Dashboard every next day for sharing progress with all stakeholders
including the top management.
Observer’s Role:
Each observer will observe five interviews daily which is expected improve the data quality.
Monitoring Through FCTs:
After data is received on a daily basis, the dashboard will be maintained and field check tables will be reviewed
weekly to monitor the fieldwork.
Monitoring through Online Monitoring Mechanism (OMM):
The system known as OMM will consist of management reports that will be generated for effective monitoring
and will include:
▪ Number of all completed and remaining clusters by region, district on any particular date.
▪ Percentage of completed clusters.
▪ GPS coordinates of each cluster
▪ Time of entrance in the cluster, time of exit from the cluster and total time spent in the cluster of each team.
▪ Cluster summary of each cluster
▪ Cluster numbers completed by each team
▪ Number of eligible and interviewed children under 5, women, men, children age 5-17 years and number of
successful anthropometry measurements completed.
▪ Number of Water quality testing samples collected by region, district on any particular date.
Third Party Validation (TPV):
Following the quality assurance standards and in line with the MICS requirements, BOS Punjab through P&DD has
to engage the third party/independent validation firm to assess the validity of Punjab MICS 2017 to the extent of
validating whether the project has been completed in its entirety as per the protocols agreed in the PC II approved
and quality assurance requirements of any survey backed by global and international protocols.
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The third party firm are/ will regularly monitoring/ monitor the survey activities. Five percent of the sample
questionnaires will be independently vetted by third party and the results of TPV activity will be compared with
MICS Survey results.

10. Data Processing (DP)
Census and Survey Processing System (CSPro) software package will be used for data collection. The CSPro
software will be provided to the BOS Punjab by UNICEF MICS Team at or before the MICS Data Processing
Workshop. The Statistical Package for Social Sciences (SPSS) will be used for analysis. A licensed copy of the
software will be provided to the BOS Punjab by UNICEF HQ. BOS Punjab will take following steps for
successful data processing. Two officers (one Senior System Analyst (SSA) and one System Analyst/
Programmer) will join DP workshop in Tunis. They will be responsible to customize the CAPI based
application according to the MICS Protocols, including others, functioning, data sharing, editing etc. MICS
Secretariat. They will also develop dash board, generate daily progress report (s), and weekly Field Check
Tables (FCTs).
Plans for customising CAPI applications:
After approval of the Punjab MICS questionnaires from steering committee and UNICEF, DP persons will
customize the MICS6 CAPI application in accordance with approved questionnaires.
Plans for testing the CAPI application:
The sample size for pre-testing will be 120 Households in 06 days. Of the total 6 days, 04 days (02 days each
for Urban and Rural) would be used for PAPI questionnaire whereas the remaining two days (01 day each
for Urban and Rural) on CAPI based application. Based on the data collected from field for all these six days,
pre-test report would be developed and used for the improvement of survey tool. The team composed
(thirteen staff members) for Pre-testing would be same as to be used in actual survey field work.
CAPI based methods are being used for data collection first time in MICS Punjab 2017 by BOS. An online
dashboard will be established at BOS HQ to monitor the progress of the survey. DP Centre will develop
automated Field Check Tables (FCTs) that help to monitor the quality of data on daily basis and Data
processing will be done in parallel of field work and will be completed after 15-20 days of accomplishment
of field work.

11. Data Analysis and Report Writing
BOS will customize a tabulation plan based on final list of indicators of Punjab MICS 2017. After review of
the tabulation plan from ROSA and MICS HQ, BOS DP team and technical team will customize the standard
syntax to make it in-line with tabulation plan with technical support of international DP consultant. This
syntax will be reviewed by the ROSA and MICS HQ before end of the field work. SPSS will be used for
analysis. Before start of analysis, quality checks will be implemented to ensure that data has been cleaned
successfully. Immediately after the accomplishment of field work, data compilation and data cleaning,
analysis will be generated and reviewed by the MICS HQ.
MICS Punjab 2017 is district based survey and 37 reports will be prepared. One for province level planning
and 36 for district level planning. The Provincial report will have results up to division and district level.
These reports will be finalized within two months.
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The development of the reports will be supported by either an international consultant, or by a group of
local experts. The entire process of data analysis and report writing will be led by the Project Director. The
preliminary results will be shared with the Steering Committee before starting report drafting process. The
concerns/ guidance of Steering Committee will be accommodated in the survey report.
All 37 reports will be approved by the SC (Steering Committee) headed by the Chairman P&D Board. If we
have to produce District reports that will definitely process the quality tables by domain.
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12. Archiving and Dissemination

MICS Punjab Dataset along with related material such as Survey Plan, Questionnaires, manuals etc. will
be placed on MICS website. As per previous practice, there is no
cost incurred and personal required to place this data set on the
MICS website. The data set will inform policy and decision makers
to take decisions in relation to allocation of resources for the MICS
related sectors. Annual Development Program of the province will
also use these results for social sector programming. Sectoral
results would be aligned with potential projects to be implemented
in the province. After approval of Steering Committee (SC), MISC
reports will be disseminated by arranging workshops at provincial
and divisional level. MICS provincial report will be launched in a
seminar arranged in Lahore. District reports will be launched in
workshops arranged at district /division level.
Data will be fed into the Punjab-Info (Dev Info) software and will be demonstrated during dissemination
workshops.
MICS 2014 Key Findings Report
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13. Budget
Both Government of the Punjab and UNICEF have committed funds for this MICS Survey. The cost estimates of this
Household survey are as under:

(Million PKR.)
Sr. No. Activity
A
B
C
D
E
F
G
H
I

Personnel
Transportation
Per diems
Consumables
Equipment (Including Anthro)
Sampling
MICS secretariat
Other costs
Other technical support from UNICEF
Contingencies
GRAND TOTAL:Share (%)

Government
of Punjab
18.750
36.441
182.686
0.485
-5.500
25.730
28.582
-6.669
304.893
86.7

UNICEF

Total Cost

4.050
3.043
13.870
-8.150
-2.600
3.500
11.600
-46.813
13.3

22.780
39.484
196.556
0.485
8.150
5.500
28.330
32.082
11.600
6.669
351.705
100.0

The detailed budget calculations are presented under Appendix A.

14. Technical Guidance and Support
The technical guidance and support needed from UNICEF Pakistan, Country office Islamabad in completing
the all activities by doing review document and events and providing feedback before sending to ROSA and
HQ.
•
•
•
•
•

Sampling Methodology
Review the documents of Survey Plan, Customized Questionnaires, Tabulation Plan, Final data
tables (including quality tables)
Provision of syntax for data analysis
Provision of CAPI based application with modifications and supports in data processing
Report writing and secondary data analysis

15. Major Challenges
There will be various major challenges which Punjab bureau will face. This will be a great undertaking to
meet all activities on strict time schedules. The major challenges are
• Provision of Sampling Frame by PBS
• Meet strict timeline
• Large sample size and training of large number of field staff
• Data quality Issues
• First time CAPI-based data collection
• Length of questionnaires
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16. Timetable
Tasks
PLANNING AND LOGISTICS
Data-gap assessment3
Survey Design Workshop4
Prepare and sign the MoU*
Prepare the Survey Plan and
Budget*, 5
Identify survey team and national
MICS consultant
Establish steering and technical
committees
Select personnel for pre-test of
questionnaires and test of CAPI
application, main fieldwork and data
processing
Order
supplies:
tablets
and
accessories, scales, boards, salt test
kits, water quality testing equipment

2017
Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sep

Oct

Nov

Dec

2018
Jan

Feb

Mar

Apr

May

Jun

Carry out logistical arrangements
QUESTIONNAIRE DESIGN
Customise
questionnaires
and
manuals (including translation and
back translation of questionnaires
and translation of manuals, if
needed)*
Training and pre-test using paper
questionnaires
Prepare report from pre-test of
paper
questionnaires;
finalise
questionnaires and manuals*
SAMPLING AND LISTING
Prepare sample design and design
weights*
Carry out sample selection*

3

In country discussions and a data-gap analysis should be conducted prior to taking the decision on whether to conduct a MICS.
Timelines for MICS workshops can specified following confirmation by UNICEF RO and HQ.
5 An asterisk * indicates items that include reviews by UNICEF RO and HQ.
4
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Tasks
Prepare the sample for the fieldwork
CAPI application*
Data Processing Workshop
Customisation of CAPI application*

2017
Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sep

Oct

Nov

Dec

2018
Jan

Feb

Mar

Apr

May

Jun

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

Training and fieldwork test of CAPI
application
Prepare report from test of CAPI
application;
finalise
CAPI
application*
FIELD STAFF TRAINING AND FIELDWORK
Train fieldwork personnel and
conduct a pilot study
Collect data in the field
DATA-EDITING & PROCESSING
Secondary data editing and cleaning
Prepare survey weights*
Finalise datasets*
DATA ANALYSIS AND TABULATION
Customise Tabulation Plan*
Customise SPSS syntaxes*
REPORT WRITING AND DISSEMINATION
Prepare Survey Findings Report *
Plan and prepare dissemination
materials*
Disseminate Survey Findings Report
Data
Interpretation
Dissemination Workshop
ARCHIVING
Prepare survey archive

and
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Appendix A: Survey Budget
File Enclosed

Appendix B: Protection Protocol
When we start implementation of the MICS in the field, all district administration authorities and security
agencies are normally being informed and on board to protect the MICS implementation staff from all kind
of risks including personal security. A written request will be forwarded by the Secretary P&DD Government
of the Punjab to all Deputy Commissioners for full protection of the staff which is engaged for the national
cause and betterment of the children and women. Also, Director General BOS manages routine protection
and gives support at the district level while meeting directly the district administration authorities. During
field work, MICS staff meets with the elected representative and inform them about the survey activities
for having their full confidence.

Appendix C: Documents for customisation and review of MICS questionnaires
1.

List of MICS6 indicators, as well as any survey-specific indicators, that are expected to
be calculated based on the customised questionnaires

☒

2.

Information on the education system in the country: education laws/regulations that
describe levels and grades/years of the national education system, as well as
information on any changes to the system that may affect data collection and analysis

☐

3.

Table/map showing correspondence between the ISCED 2011 classification of
education and the national education system classification (levels and grades/years)

☐

4.

Showcard(s) that will be used for testing literacy at modules WB and MWB
Showcards should be produced in all written languages that are commonly used,
regardless of whether questionnaires in these languages are being used or not.

☒

5.

Documentation on the providers of antenatal and postnatal care in the country
This can be an assessment or a large document, but should enable the team to identify
response categories for questions that include providers of such services.

☐

6.

Information on the birth registration system in the country: brief overview of legislative
requirements, information on length of validity of birth certificates (are certificates
valid for a limited time-period, e.g. six months, or are they permanent), is a certificate
free of charge at the time of registration, does issuance at a later date require payment
of a fee, etc.

☐

7.

Vaccination schedule that is used in the country (or schedules if there has been a
change during the last three years)

☒

8.

Information on any national immunization day campaigns that took place in the last
three years

☐
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9.

Scanned copies of vaccination cards that have been filled in, preferably from different
regions/districts of the country (the date of birth of the child should be visible if
possible, all other personal details should be blacked out)

☒

10.

A document/regulation that outlines or lists the government recommended
homemade fluids for treatment of diarrhoea.

☐
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